
 
Main Street Sidewalk Project Update – October 4, 2013 

During the week of September 30, 2 concrete pads were poured on the East side 

of Main Street and 5 concrete pads on Temple Street.   The catch basin on Temple 

Street was replaced, further brick work was done, and installation of granite 

bollards began.     

Next week, the traffic box will be moved, the granite planter will be set and we 

hope to frame and pour two additional concrete pads.  The planter near the mid-

block crosswalk will be planted and the brick work will continue.  We will finish 

the wiring for the street lights on the East side of Block 2.   Parking spaces will be 

finish paved on the East side of Block 2 near the curb.           

Our schedule is tentative and subject to change due to weather or unforeseen 

circumstances.  As always, we will do our best to limit obstruction of parking and 

impacts to businesses.    If you have any questions, don’t hesitate to contact 

Director Lisa Fauteux or Andy Patrician, Operations Manager, on site or at 589-

3140.   


